
 
 

 

 

CITY OF FAYETTEVILLE 
TRANSPORTATION BOND PROGRAM 
PROGRESS REPORT – MAY, 2017 
 
The Transportation Bond Program consists of projects that will be designed, contracted, and 
administered by City Staff or consultants/contractors working for the City, along with 5 projects 
that will be designed and administered by the Arkansas State Highway and Transportation 
Department (AHTD).  Seventeen (17) projects have been completed; all projects in the original 
program are underway and are in various stages of design or construction.  In April 2013, 
several additional projects were approved by the City Council.  A summary of the status of all 
projects in the program follows below. 
 
Funding for the Bond Program includes $65.9 million in bonds along with federal aid funding 
and additional sales tax funding from the City’s Capital Improvements fund. 
 

1) RUPPLE ROAD (MLK JR. BLVD. TO MT. COMFORT RD.) 
Project Summary 

 Includes Extension of Rupple Road as a 4-lane boulevard from south of Owl 
Creek School to Martin Luther King, Jr. Blvd, widening between Persimmon 
Rd. and Starry Night View, and new location, bridge, and intersection 
between Starry Night View and Mount Comfort Road.  The project will be 
completed in three separate segments 

 Total project budget: $13.5 million; includes $2.5 million in federal-aid 
funding. 

 
a. Martin Luther King, Jr. Blvd-Persimmon St. 

 CONSTRUCTION COMPLETE.  The final inspection for the signal at MLK 
was performed on May 24th.  The contractor will be working on the punch list 
items the next couple of weeks. 

b. Persimmon St.-Congressional Rd. 

 Major elements of this segment include widening with a center median from 
Persimmon to Wedington, intersection alignment and improvements at 
Wedington, and completion of the west side of the boulevard section north of 
Wedington up to Congressional. 

   Recent/Upcoming activities: 
o Sweetser Construction was awarded the construction contract on 

April 5, 2016.  The contract amount was $2,537,900.00. 
o Construction is approximately 35% complete. 
o Curb and gutter has been place on most of the east side up near 

the Wedington Intersection. 
o The signal contractor has installed the signal at the intersection 

with Persimmon and is currently installing the new signal at 
Wedington.  Once the signal is complete, the widening at the 
intersection can begin. 

o  
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o Construction of the on-street parking and trail on the west side of 
the roadway has begun between Persimmon and Meadowlands. 

o The waterline relocation is complete and services have been tied 
over. 

o Trail construction is complete from Owl Creek Elementary up to 
the south side of Persimmon. 

 
c. Starry Night View-Mount Comfort Rd. 

 This is a federal-aid project; federal funds will supply up to 80% of the funding 
for the segment.  This segment includes a new bridge and a realignment of 
Rupple so that it connects to the existing signal at Mount Comfort Road and 
the segment of Rupple Road north of Mt. Comfort. 

 Recent Actions: 
o FHWA granted the City authorization to appraise the property for right 

of way. 

 Upcoming Activities: 
o Hire certified Appraiser and begin appraisals of affected properties. 

 
2) OLD WIRE ROAD (MISSION BLVD. TO CROSSOVER RD.) 

Project Summary 

 Includes signalization at Mission and Old Wire, installation of bike lanes, trail 
and sidewalks and widening at intersections. 

a. Old Wire Rd/Mission Intersection 

 AHTD received bids for the project on January 13, 2016. 

 Construction, to include signalization and intersection reconfiguration, began 
in March 2016. 

 Water and sewer relocations are complete. 

 Crossland Heavy has completed the work on the roadway contract for AHTD.  
CONSTRUCTION COMPLETE 

b. Old Wire Rd (Mission to Ash) 

 The City Engineering Design Team has completed the design for the 
segment between the Mission Blvd. intersection and Ash Street.  

 Right of way and easement acquisition was completed in April 2016. 

 This project bids were opened on June 10, 2016.  APAC-Central was the low 
bidder at $2,574,815.20.  $1,780,867.15 of this contract is from the 
Transportation Bond Fund and $793,948.05 is from the Water and Sewer 
Fund.   This item was approved by the City Council on July 5, 2016. 

 Construction began the week of September 5th. 

 The project is approximately 30% complete. 

 Waterline relocation is complete. 

 The sewer line relocation is mostly complete. 

 Box culverts and retaining walls at Niokaska creek are complete. 

 Storm sewer installation has started in some areas. 

 The contractor plans to move multiple crews to this project in June in order to 
complete the project by October of 2017. 

 
c. Old Wire Rd (Ash to Stanton)  

 Design 2017, Construction 4th Quarter 2017. 

 Surveying of this project is complete. 



 

3 

 

 Property research and title search are complete. 

 Design of these improvements are underway and are expected to be 
completed by the 4th quarter of 2017.  The current design includes curb and 
gutter, a 4’ stamped concrete median, an 8’ wide cycle track and an 
elevated 5’ sidewalk adjacent to the cycle track.  There will also be a 
considerable amount of drainage improvements necessary as part of the 
project. 

 The City is working with the Walton Family Foundation for a possible grant for 
a portion of the construction costs.   

 
d. Old Wire Rd (Stanton to  Hwy 265 Sidewalk connections) 

 Design 2016 - 2017, Construction, 3rd Quarter 2017. 

 The Engineering Design Team has completed the sidewalk design, but the 
scope of the project has been changed to include a signal and pedestrian 
crossings at the intersection with Old Missouri Rd.  Survey for this area is 
complete and design is 95% complete. 

 ROW and easement acquisition began in early August and the Land Agents 
have acquired all but one of the necessary easements. 

 
3)  ZION ROAD PHASE II (VANTAGE DR. TO CROSSOVER RD.) 

a. Project Summary/Status 

 Includes addition of curb and gutter, bike lanes, and sidewalks.  Also includes 
widening to three lanes at major intersections. 

b. Recent Actions: 

 In May 2014, City Council approved a design contract with McClelland 
Consulting Engineers for an amount not-to-exceed $371,396. 

 Public meeting to review preliminary plans was held December 2014 at 
Valley Lake Apartments on Zion Road. 

 100% design plans were received from McClelland in July 2015. 

 Appraisals are complete and right of way and easement acquisition has 
begun. We have currently acquired 10 of 18 properties necessary for 
construction. 

c. Upcoming Activities: 

 Property acquisitions will continue. 

 A bid date will be set after Rupple Road and Old Wire Road projects have 
been bid and the funding has been evaluated. 

 
4) COLLEGE AVENUE ENHANCEMENTS (MAPLE ST. TO NORTH ST.) 

a. Project Summary/Status 

 Continuation of sidewalk and landscaping enhancements along College 
Avenue to match recently completed improvements south of Maple St. 

 EAST SIDE - CONSTRUCTION COMPLETE 
b. Recent Actions: 

 AHTD permit for the sidewalk construction was received 3/23/17.  

 Construction of the WEST SIDE sidewalk began in March 2017. 

 Easement acquisition is complete except for one property.  We are waiting on 
an appraisal for this property which should be received by mid-June. 

 Construction began at North Street and is progressing to the south.   

 The crews discovered that the concrete AT&T conduit bank is only a few 
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inches deep for a large portion of the construction area.  The shallow depth 
will not allow for the construction of the street trees in this area as planned.  
Staff is looking into alternatives to the tree installation.   

 
c. Upcoming Activities: 

 Construction will continue progressing south. 
 

5) INTERSECTIONS AND PEDESTRIAN CROSSING IMPROVEMENTS 
a. Project Summary/Status 

 Projects (to be determined) to improve pedestrian service and safety at 
intersections. 

 
6) SAIN STREET EXTENSION (JOYCE TO FLYOVER) 

a. Project Summary/Status 

 This project was recently selected for federal STP-A funding.  The funding is 
for planning, design, and environmental review of a connection between 
Vantage Drive and Sain Street, including a connection to the flyover bridge at 
71B and the Fulbright Expressway.  Burns & McDonnell is the design 
consultant. 

b. Recent Actions: 

 The Phase I Cultural Resources Survey & the Wetlands Delineation Report 
were submitted to AHTD for review & approval. 

 The Traffic Analysis Report was submitted to AHTD for review & approval. 

 Burns & McDonnell submitted conceptual plans for additional road connection 
and intersection improvements. 

c. Upcoming Activities: 

 Burns & McDonnell will submit a cost breakdown of additional proposed 
design work which is outside of the original scope of services. 
 

7) HWY 112 (MAPLE ST) (RAZORBACK RD. TO GARLAND AVE.) 

 Federal-aid (STP-A) will fund $2.4 million of this amount.  The City, UA, and AHTD 
are partnering to cover the remaining funds. 

 In January 2017, The City Council approved an agreement with the AHTD to accept 
the road for maintenance upon completion of this project and other improvements on 
112. 

 Re-design to reduce the cost of the project is in progress.  Asphalt overlays north 
and south of the widening project will be added; plans for these overlays are in 
development as well. 
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COMPLETED PROJECTS 
PROJECT NAME COMPLETION 

YEAR 
ORIGINAL BUDGET FINAL COST 

TO CITY 

Wilson Park/Washington Willow 
Area Traffic Calming and 
Gregg/North Int. 

2008 $1,440,000 $910,000 

Zion Rd. Phase I (N. College 
Ave. to Vantage Dr.) 

2008 $2,540,000 $2,275,000 

College Ave. Phase I 
Enhancements (Rock St. to 
Maple St.) 

2009 
 

$1,740,000 $1,841,000 

Mt. Comfort Rd. (I-49 to Rupple 
Rd.) 

2011 $11,363,000 $10,220,000 

Cato Springs Rd. (U of A 
Technology Corridor) 
(Razorback Rd. to S School 
Ave) 

2013 $5,068,000 
 

$5,609,000 

FEEDC Roundabout Project 2013 $2,575,000 $1,736,000 

Crossover/Hwy 265 (Mission 
Blvd. to Joyce Blvd.) 

2013 $7,700,000 
 

$6,745,000 

Garland Ave (North St. to 
Melmar Dr.) 

2013 $6,695,000 $4,252,000 

FEEDC Flyover Project 2014 $7,800,000 $6,251,000 

Van Asche Drive (Garland Ave. 
to Gregg Ave.) 

2015 
 

$4,560,000 $5,308,000 

Hwy 16 (Armstrong Ave. to 
Stonebridge Rd.) 

2015 $10,000,000 $5,160,000 

Razorback Rd./Hwy 112 (MLK 
Blvd.to Leroy Pond Dr.) 

2015 $2,080,000 $2,309,000 

Rupple Road (MLK Blvd. to 
Persimmon St.) 

2016   

College Ave. Enhancements 
(East Side)(Maple St to North St) 

2016  $700,000 

Maple St. & Lafayette St. 
Historic Bridges 

2016 $1,725,000 
 

$1,775,000 
 

Regional Park Access Road 
 

2016 
 

 $1,400,000 

Old Wire Rd/Mission Intersection 2017  $1,225,000 

    

 
 


